

THE CODY CAMP MEMORIAL FIELD

Project Plan

Prepared and furnished by the Cody Camp Memorial Field Foundation, Inc. a 501c.3 non-profit


April

May

June


July

August



1. Meeting with Building Committee to approve plan
Cash Resource = \$0
2. Work with Town Departments to secure necessary permits
Cash Resource = \$0
3. Survey and stake field boundaries for tree/stump removal and base excavation. Create cut and fill plan.
Cash Resource = \$0
Performed by MBA Engineering, Inc.
4. Remove Trees and Brush
Dispose of debris
Cash Resource = \$4,000
Performed by Bernie Beagan
5. Soil Analysis to determine drainage requirements.
Cash Resource = \$0
Performed by M.R. Roming
6. Stump Removal, Rough Grading of Base
Soil and Drainage Creation
Baldi Sand and Gravel
Cash Resource = \$5,000

June July August September October



June

July

August

September


October

16. Infield Clay Sand Mix Installation
Cash Resource = \$4,000

17. 1, 2, 3 Base Anchor, Pitcher and
Home Plate Installation
Cash Resource = \$0

18. Dugout Installation
Cash Resource = \$7,000

19. Underground Water and Electric Power
Supply to Playing Field for Maintenance
and Irrigation.
Cash Resource = \$5,000



TOTAL \$99,500